
PROJECT MILESTONE SCHEDULE

Site Logistics Meeting
April 12, 2017

Occupancy
August 2017

Stakeholders Meeting
March 24, 2017

Community Outreach Meeting
April 13, 2017

June - August 
2017

Enclose Classrooms 

March – May 
2017

Bid and Award

August – December 
2016

Planning and 
Design 

May – June 
2017

Procurement

August 
2017

Move-in and 
Occupancy

December – March
2016DSA Review

2016 2017




