
WHS PROJECT SCHEDULE
Public Information Meeting 
01/24/2018

Occupancy
August 2019

June 2018 – August
2019

Construction
Performing Arts Center

March – June 2018Bid and Award

January – November
2017

Planning and Design 

October 2017 – February
2018

DSA Review

2018

Summer 
2019

Construction
Building F

August 
2019

Move-in and 
Occupancy

2017

CTE Submittal 
11/29/2017

Final Site Design Meeting 
02/01/2018

Site Logistic Meeting 
TBD

DSA Submittal 
10/17/2017

Site Meeting #1 
01/06/2017

Site Meeting #2 
01/27/2017

CM Selection
03/01/2017

Site Meeting #7 
10/05/2017

Site Meeting #3 
02/10/2017
Site Meeting #4 
02/24/2017

2019

Site Meeting #5 
04/10/2017
Site Meeting #6 
05/10/2017

CDE Submittal 
08/18/2017

Site Meeting #8 
12/11/2017

01/26/2018 - Subject to Change
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