
DSA Submittal 
08/03/2017

Final Site Design Meeting 
11/13/2017

Site Meeting #5 
6/5/2017

Springbrook Project Schedule

Public Information 
Meeting 
TBD 2019 Occupancy

September  2020

January - March
2018

Bid and Award

January – July
2017

Planning and Design 

August – November
2017

DSA Review

2018

June 2019 -
July 2020

Construction

August
2020

Move-in and 
Occupancy

2016/17

Site Meeting #1 
1/4/2017

Site Meeting #2 
1/18/2017

Site Meeting #3 
2/8/2017

Site Meeting #4 
5/16/2017

CM Selection
4/17/2017

2019

Site Logistic Meeting 
TBD 2019

CEQA NOE 
11/18/2016

CDE Submittal 
08/04/2017

CDE Approval
09/12/2017

DSA Approval 
11/10/2017

OPSC Submittal
December 2017

2020


